Sub-Regional Models - Update

Model Task Force Meeting 1/25/06

Arroyo Verdugo Subregional Model

Objectives:

Develop Subregional Model Based on Existing City Models
Develop Current SED and Network Assumptions

Insure Consistency with SCAG’s Growth Forecast

Insure Consistency with SCAG New Model Methodology
Incorporate Heavy-Duty Trucks

Perform Model Validation and Future Year Model Runs




Arroyo Verdugo Model

Work Tasks:

Inventory Existing City Models

Develop Consistent Transportation Analysis Zone System

Create SED and Transportation Networks

Develop the General Modeling Methodology

Incorporate Special Generators

Include Heavy-Duty Trucks

Perform Model Calibration/Validation

Future Year Model Runs and Future Modeling Needs Assessment

Model Documentation and Training

Arroyo Verdugo Model

Project Status:

» RFP Released on 1/12/06
» Interviews Scheduled for 2/21/06

» Contract Execution/Notice to Proceed — 3/01/06




Ventura County Model Update

Objectives:

Update Existing Ventura County Subregional Model
Insure Consistency with SCAG’s Growth Forecast

Insure Consistency with SCAG’s New Model Methodology
Perform Model Validation and Future Year Model Runs

Install on VCTC’s Computer & Provide Training

Ventura County Model Update

Work Tasks:

Select New Modeling Software & Update Model Structure
Perform Year 2003 Model Validation

Perform Future Year Model Runs

Install Model and Provide Training

Deliver Model Documentation




Ventura County Model Update

Project Status:

* RFP Released on 12/28/06
» Interviews Scheduled for 2/6/06

= Contract Execution/Notice to proceed — 3/03/06

Imperial County Cross-Border Survey

Objectives:

Gather Trip Data at Imperial’s 3 Border Crossings
Survey Both Weekend and Weekday Travel
Survey Autos, Trucks, Pedestrians

Conduct Counts Concurrent with the Surveys

Geo-Code and Expand Survey Responses




Imperial County Cross-Border Survey

Work Tasks:
Inventory Existing Cross-Border Travel Data
Develop Survey Plan
Conduct the Surveys and Perform Traffic Counts
Summarize and Analyze Survey Responses

Develop Final Report

Imperial County Cross-Border Survey

Project Status:

* RFP Released on 12/28/06
» Interviews Scheduled for 2/3/06

= Contract Execution/Notice to Proceed — 3/03/06




